

1 BILL NO. S-86-09-27

2 SPECIAL ORDINANCE NO. S-

165-86

3 AN ORDINANCE approving Change Order  
4 No. 1 (FINAL) for Water Contract  
5 85-XP-7, 16" Water Main to North  
6 American Van Lines, with all Star  
7 Construction, Inc., in connection  
8 with the Board of Public Works  
9 and Safety of the City of Fort  
10 Wayne, Indiana.


11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 1 (FINAL) for Water  
14 Contract 85-XP-7, 16" Water Main to North American Van Lines,  
15 with All Star Construction, Inc., in connection with the Board  
16 of Public Works and Safety, for:


17 This Change Order is necessary  
18 because planned easement could  
19 not be obtained along Washington  
20 Center Road. Therefore, main had  
21 to be installed in right-of-way,  
22 which required the additional quan-  
23 tities;

24 involving a net increase of Two Thousand Nine and 54/100 Dollars  
25 (\$2,009.54), all as more particularly set forth in the specifications,  
26 and which is on file with the Office of the Board of Public Works  
27 and Safety and is by reference incorporated herein, made a part  
28 hereof, and is hereby in all things ratified, confirmed and approved.

29 SECTION 2. That this Ordinance shall be in full force  
30 and effect from and after its passage and any and all necessary  
31 approval by the Mayor.

32   
Councilmember

APPROVED AS TO FORM  
AND LEGALITY

  
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.

DATE:

9-23-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>/</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>/</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>/</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE:

10-14-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. J-165-86 on the 14th day of October, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of October, 1986, at the hour of 11:30 o'clock P. .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of October, 1986, at the hour of 9:00 o'clock A. .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

Contract No. 85-XP-7  
 Resolution No. ---  
 Board Order No. 86-85  
 Date \_\_\_\_\_

Change Order No. ONE (FINAL)  
 Project No. \_\_\_\_\_  
 Name of Project 16" WATER MAIN TO NORTH AMERICAN VAN LINES

To: ALL STAR CONSTRUCTION, INC.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	26 L.F.	16" PIPE	21.44	---	557.44
2	1768 L.F.	GRASS AREA RESTORATION	.45	---	795.60
18	26 L.F.	ASPHALT RESTORATION	25.25	---	656.50
Total Decrease				-0-	
Total Increase					2,009.54
Net <del>(Decrease)</del> (Increase)					
Contract Price					

The sum of \$ 2,009.54 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 272,775.98
Current Contract Price Adjusted by Previous Change Order	\$ ---
New Contract Price Including This Change Order	\$ <u>274,785.52</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jerry C. Peltz (Chief Water Engineer) Date 9-3-86  
 Accepted by: Joseph J. Kass (Contractor) Date 9-3-86  
 Approved by: Paul J. [Signature] (Director of Water Resources) Date 9-9-86  
 Approved by: [Signature] (Chm. Bd. of Works) Date 9-10-86  
 Approved by: [Signature] (Member Bd. of Works) Date 9-10-86  
 Approved by: [Signature] (Member Bd. of Works)  
 Attested by: Telen D. Gachem (Clerk) Date 9-10-86

Change Order No. ONE (FINAL)

Resolution No. ---

Board Order No. 86-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: PLANNED EASEMENT COULD NOT BE OBTAINED ALONG WASHINGTON CENTER RD.

THEREFORE, MAIN HAD TO BE INSTALLED IN RIGHT-OF-WAY, WHICH REQUIRED THE ADDITIONAL  
QUANTITIES.

2. Will proposed change alter size of the project? Yes        No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

  
Gary F. Reinke

Engineer



TITLE OF ORDINANCE Change Order #1 (FINAL) for Water Contract 85-XP-7, 16" Water Main to

North American Van Lines

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (FINAL) for Water Contract 85-XP-7, 16" Water

Main to North American Van Lines is necessary because planned easement could not be  
obtained along Washington Center Rd. Therefore, main had to be installed in  
right-of-way, which required the additional quantities. All Star Construction, Inc.  
is the contractor.

✓ 86-09-27

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$2,009.54

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-86-09-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) approving Change Order


No. 1 (FINAL) for Water Contract 85-XP-7, 16" Water Main to North  
Amercian Van Lines, with All Star Construction, Inc., in connection  
with the Board of Public Works and Safety of the City of Fort  
Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~XXXXXXXXXX~~) (RESOLUTION)


YES


NO

  
PAUL M. BURNS  
CHAIRMAN

  
THOMAS C. HENRY  
VICE CHAIRMAN

  
BEN A. EISBART

  
JAMES S. STIER

  
MARK E. GIAQUINTA

CONCURRED IN 10-14-86

SANDRA E. KENNEDY  
CITY CLERK